From: Rob Hartman <Rob.J.Hartman@mwhglobal.com>

Sent: Tuesday, February 18, 2014 3:19 PM
To: Rochlin, Kevin
Cc: Sheldrake, Beth; Greutert, Ed [USA]; Barbara Ritchie; Kelly Wright; susanh@ida.net;

Bruce.Olenick@deq.idaho.gov; Douglas.Tanner@deq.idaho.gov; Scott.Miller@deq.idaho.gov; Jeff
Hamilton; Marguerite Carpenter; David Heineck; Marc Bowman; Mike Steiner

Subject: RE: FMC Plant OU RDRA Monthly Report #8 - January 2014

Attachments: 2014-02-18 FMC Plant OU RDRA Order Monthly Report #8 - January 2014.pdf
Follow Up Flag: Follow up

Flag Status: Flagged

Kevin:

Please find attached the FMC OU RDRA Monthly Report #8 for January 2014 as required under Paragraph 55 of the FMC
Plant OU RDRA Unilateral Administrative Order reporting on the status of implementation of the Remedial Design /
Remedial Action work. This report covers the time period from January 1 to January 31, 2014.

Rob Hartman
MWH Americas, Inc.
(801) 617-3256
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@ mwH

Via email
February 18, 2014

Kevin Rochlin

Remedial Project Manager, Superfund Program
US EPA, Region 10

1200 Sixth Avenue

Seattle, WA 98101

RE: MONTHLY REPORT NO. 8 - JANUARY 2014
FMC Operable Unit of the Eastern Michaud Flats Superfund Site
Unilateral Administrative Order for Remedial Design and Remedial Action
Docket No. CERCLA-10-2013-0116

Dear Mr. Rochlin,

This is the monthly report concerning the FMC Plant OU (the site) submitted pursuant to
Paragraph 55 of the subject Unilateral Administrative Order for Remedial Design and Remedial
Action (UAO), effective June 20, 2013. This report describes the time period between January
1, 2014 and January 31, 2014.

a) ACTIONS TAKEN DURING THE TIME PERIOD:

e Submitted deliverables (listed in item c below) and began preparation of deliverables
(listed in item d below) as required based on the effective date of the subject UAO.

b) SUMMARY OF SAMPLING RESULTS AND DATA RECEIVED DURING THE
TIME PERIOD

e Received last results from geotechnical testing laboratories for the samples collected
pursuant to the Data Gap Work Plan. The results/data and an evaluation of those data
were presented in the Data Gap Investigation Report that was submitted on January 28,
2014 (see item c below).

c) PLANS, REPORTS AND OTHER DELIVERABLES SUBMITTED DURING
THE TIME PERIOD

e On January 10, 2014, submitted the Extraction Zone Hydrogeologic Study Work Plan
(EZHWP) which incorporated the revisions specified in FMC’s October 31, 2013
responses to EPA, IDEQ and SBT comments on the EZHWP. This EZHWP also
included additional revisions in response to an EPA letter transmitted to FMC via email
on December 6, 2013.

e Received EPA approval on the Extraction Zone Hydrogeologic Study Work Plan (EZHWP)
on February 6, 2014.

2890 East Cottonwood Parkway Tel: 801 617-3200 Building a Better World
Suite 300 Fax: 801 617-4200
Salt Lake City, UT 84121
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On January 28, 2014, submitted the Data Gap Investigation Report presenting the results
from geotechnical testing and data gap investigations performed pursuant to the Data
Gap Work Plan.

Received EPA comments on the Gamma Cap Performance Evaluation Report on January 29,
2014.

d) ACTIONS SCHEDULED FOR THE NEXT TWO MONTHS

Prepare and submit Soi/ Remedy - 30% Design Package by March 3, 2014. Note that the
Site-Wide Grading and Stormmwater Design and Plans which are part of this package will be
submitted at the Pre-final (90%) RD level.

Prepare and submit response to Agency comments received on January 29, 2014 on the
Gamma Cap Performance Evaluation Report. Pursuant to EPA’s comments and
recommendations, FMC via an email on February 12, 2014 requested a conference call
to discuss the comments and recommendation for additional study. EPA scheduled a
conference call for March 6, 2014 at 9 PST / 10 MST / 12 EST.

Targeting mobilization for implementation of EZHWP field work in mid-March 2014
per EPA approval of the work plan on February 6, 2014. A firm schedule for
mobilization to the field, based on field conditions, long-range weather forecasts, and
subcontractor and equipment availability will be communicated to EPA when finalized.

e) UNRESOLVED DELAYS ENCOUNTERED OR ANTICIPATED THAT MAY
AFFFECT THE SCHEDULE FOR IMPLEMENTATION OF WORK AND
EFFORTS TO MITIGATE

e There are currently no unresolved delays encountered or anticipated, actual and
anticipated modifications to the schedule are described in item f below.

f) MODIFICATIONS TO WORK PLANS OR SCHEDULES PROPOSED

a. Attached are the updated RD/RA Preliminary Schedules for soil and groundwater
remedies (Revision 4.2 to Tables 6-1 and 6-2 of the RDWP). Revision 4.2 includes
minor updates to reflect actual dates for submittal of the Data Gap Investigation Report
on January 28, 2014, receipt of EPA comments on the Gamma Cap Performance
Evaluation Report on January 29, 2014, EPA approval of the Extraction Zone
Hydrogeologic Study Work Plan (EZHWP) on February 6, 2014 and receipt of EPA
comments on the Gamma Cap Performance Evaluation Report on January 29, 2014.

b. As described in the November and December 2013 UAO monthly reports, FMC
has begun preparation of the site-wide grading and storm water management design
and will be accelerating preparation and submittal of the Preliminary (30%) Design
for the soil remedy. With timely EPA review and approval of these design
submittals, site grading should commence during the 2014 construction season. Site-
wide grading that creates an integrated stormwater management system is a required
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precursor to cap construction and is otherwise independent of and does not
prejudice the final cap designs (i.e., gamma and ET caps). Schedule for these
deliverables:

RD Deliverable / Work Element Date

Submit Soil Remedy - 30% Design Package; Site-Wide March 3, 2014
Grading and Stormwater Design and Plans will be
submitted at the Pre-final (90%) RD level

EPA Comments on 30% RD Package and Site-Wide May 2, 2014
Grading and Stormwater Design and Plans at the Pre-
tinal (90%) RD level

Submit Final (100%) RD Package for Site-Wide Grading | June 2, 2014
and Stormwater Design and Plans

EPA approval for Site-Wide Grading and Stormwater June 30, 2014

Design and Plans
Pre-Construction Inspection and Meeting July 7, 2014
Start of Site-Wide Grading Construction July 9, 2014

If you have any questions concerning the monthly report, please feel free to call Marc Bowman
at (801) 617-3234, Rob Hartman at (801) 617-3256, or Barbara Ritchie at (215) 299-6700.

Sincerely,
dwé/ﬁmzw) W ) Ho—
& _
Marc Bowman Rob Hartman
Project Director RD Manager
MWH Americas, Inc. MWH Americas, Inc.

cc: (as required under the UAO and as directed by EPA)
Bruce Olenick, IDEQ
Doug Tanner, IDEQ
Scott Miller, IDEQ
Kelly Wright, Shoshone-Bannock Tribes
Susan Hansen, Shoshone-Bannock Tribes
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Soil Remedial Design / Remedial Action Preliminary Schedule (Rev 4.2)

||RD Deliverable/Work Element Schedule per UAO Baseline' Planned | Revised Plan Actual
||Remedia| Design Work Plan
||Submit Remedial Design Work Plan (RDWP) W/in 45 days EPA approval SC 8/12/2013
||EPA Comments on RDWP NS 9/13/2013 10/28 and 12/12/2013|
||Submit Final RDWP 14 days or as specified by EPA 9/27/2013 12/19/2013
||EPA Approval RDWP NS 10/14/2013 12/19/2013
I
||Performance Testing (PT) Work Plans - Soil Remedy
||RD Data Gap (DG) Acquisition Work Plan W/in 60 days EPA approval SC 7/15/2013
||Gamma Cap (GC) Performance Evaluation Work Plan W/in 60 days EPA approval SC 7/15/2013
[EPA approval of GC WP NS 8/16/2013 9/5/2013
[EPA approval of DG WP NS 8/16/2013 10/22/2013
I
||E><ecute PTs to Support Soil Remedial Design
||PT Field Work Per DG/GC Work Plans 8/26 to 9/27/2013 9/11 to 11/13/2013
||Submit GC /DG PT Reports Per DG/GC Work Plans 10/25/2013 11/25/2013 / 1/28/14
||EPA Comments on GC / DG PT Reports NS 11/22/2013 /3/28/2014 1/29/14 /
||Submit Final GC / DG PT Reports 14 days or as specified by EPA 11/29/2013 4/15°/ 4/11/2014
||EPA approval GC / DG PT Reports NS 12/16/2014 2/17 ] 4/30/2014
I
Remedial Design - Soil Remedy
. . ) 45 days after EPA approval of
- 0,
Submit Soil Remedy - 30% Design Package GCIDG PT reports 1/27/2014 3/3/2014
EPA Comments on 30% RD Package NS 3/6/2014 5/2/2014
. . . 120 days after receipt of EPA
-| 0,
Submit Soil Remedy Pre-Final (90/95%) RD Package comments on 30% RD 5/1/2014 TBD
EPA Comments on Pre-Final RD Package NS 5/29/2014 TBD
Submit Soil Remedy Final RD Package 21 days after receipt of EPA 6/26/2014 TBD
comments on Pre-final RD
Remedial Action Work Plan - Soil Remedy
||Submit Draft RAWP Soil Remedy Concurrent with Pre-Final RD 5/1/2014 TBD
EPA Comments on RAWP Soil Remedy NS 5/29/2014 TBD
Submit Final RAWP Soil Remedy Concurrent with Final RD 6/26/2014 TBD
Remedial Contractor Procurement
|IBid Package Preparation - Soil Remedy NS 5/5/2014 TBD
||Eva|uate Bids / Recommendation NS 6/26/2014 TBD
I
EPA Approval Soil Remedy Final RD and RAWP NS 7/7/2014 TBD
Soil Remedial Action
Award RA Contract 45 days after EPA approval RAWP 7/10/2014 TBD
Pre-Construction Inspection and Meeting 30 days after Award RA Contract 7/17/2014 TBD
Start of Soil Remedy Construction 15 days after Pre-Con Meeting 7/28/2014 TBD
Institutional Control Program
||Institutional Control Implementation and Assurance Plan| Submit with 30% RD for Soil RA 1/27/2014 3/3/2014
|EPA Comments on ICIAP NS 4/28/2014 TBD
([Submit Final ICIAP 14 days or as specified by EPA 5/12/2014 TBD
[EPA Approval ICIAP NS 6/11/2014 TBD
[implement ic1AP Per ICIAP

1 Baseline schedule is the Planned schedule from Table 6-1 of the draft RDWP, August 2013.
2 As described in item f of the November and December 2013 UAO monthly report, FMC intends to accelerate submittal of the 30% soil design to a March
3, 2014 submittal and, assuming a review of 60 days, would have EPA comments on May 2, 2014.

3 Per EPA 1/29/14 comments and recommendations on the Gamma Cap Performance Evaluation Report, 4/15/14 is the target date for FMC's response to
EPA comments on the GCPE Report and submittal of a plan for additional study.

NS means no schedule (timeframe) specified in UAO.

FMC OU Remedial Design and Remedial Action

February 2014



2014-02-18 FMC Plant OU RDRA Order Monthly Report _8 - January 2014.pdf

Groundwater Remedial Design / Remedial Action Preliminary Schedule (Rev 4.2)

“RD Deliverable/Work Element Schedule per UAO Baseline’ Revised Plan Actual
Planned

||Remedial Design Work Plan

||Submit Remedial Design Work Plan WI/in 45 days EPA approval SC 8/12/2013

"EPA Comments on RDWP NS 9/13/2013 10/28 and 12/12/2013

([submit Final RDWP 14 days or as specified by EPA 9/27/2013 12/19/2013

[EPA Approval RDWP NS 10/14/2013 12/19/2013

I

||Performance Testing (PT) Work Plans - Groundwater Remedy

||Gr0undwater Extraction Zone Hydrogeologic (EZH) Work Plan WI/in 60 days EPA approval SC 7/15/2013

||EPA Comments on GW EZH Work Plan NS 8/16/2013 9/16 and 12/6/2013

||Submit Final Groundwater EZH Work Plan 14 days or as specified by EPA Not included 1/10/2014

EPA approval of Groundwater EZH Work Plan NS 8/16/2013 2/6/2014

I
||Execute PTs to support Groundwater (GW) Remedial Design

[PT Field work

Per GW EZH Work Plan

8/26 to 11/8/2013

3/15 to 5/22/2014

||Submit GW EZH Report Per GW EZH Work Plan 1/10/2014 7124/2014
[EPA Comments on GW EZH Report NS 2/7/2014 9/24/2014
||Submit Final GW EZH Report 14 days or as specified by EPA 2/14/2014 10/1/2014
(EPA approval GW EZH Report NS 2/28/2014 10/29/2014
I
Remedial Design - Groundwater Remedy
Submit Groundwater Remedy - 30% Design Package 45 days after EPA approval of GW 3/24/2014 12/12/2014
EZH Report
EPA Comments on 30% RD Package NS 4/21/2014 2/12/2015
Submit Groundwater Remedy - 60% Design Package 90 days aﬁeg(izggomments on 7/21/2014 4/9/2015
EPA Comments on 60% RD Package NS 8/22/2014 6/10/2015
Submit Pre-Final (90/95%) Groundwater RD Package 90 days after receipt of EPA 10/24/2014 8/5/2015
comments on 60% RD
EPA Comments on Pre-Final RD Package NS 11/24/2014 10/6/2015
Submit Groundwater Remedy Final RD Package 21 days after receipt of EPA 12/15/2014 11/3/2015
comments on Pre-final RD
Remedial Action Work Plan - Groundwater Remedy
||Submit Draft RAWP Groundwater Remedy Concurrent with Pre-Final RD 10/24/2014 8/5/2015
EPA Comments on RAWP NS 11/24/2014 10/6/2015
Submit Groundwater Remedy Final RAWP Concurrent with Final RD 12/15/2014 11/3/2015
Remedial Contractor Procurement
||Bid Package Preparation Groundwater Remedy NS 10/30/2014 11/10/2015
[Evaluate Bids / Recommendation NS 12/19/2014 12/15/2015
I
EPA Approval Groundwater Remedy Final RD and RAWP NS 1/15/2015 12/3/2015
Groundwater Remedial Action
Award RA Contract - Groundwater 45 days after EPA approval RAWP 3/1/2015 1/19/2016
Pre-Construction Inspection and Meeting 30 days after Award RA Contract 3/31/2015 2/17/2016
||Start of Construction 15 days after Pre-Con Meeting 4/14/2015 3/2/2016

1 Baseline schedule is the Planned schedule from Table 6-2 of the draft RDWP, August 2013.

NS means no schedule (timeframe) specified in UAO.

FMC OU Remedial Design and Remedial Action

February 2014



